
MILLIE AND SEVERSON, INCORPORATED 

3601 Serpentine Drive 
P. 0. Box 3601 
Los Alamitos, CA 90720-0399 

General Contractors 
State Contractors License No. 99031 

Telephone (562) 493-3611 

Fax No. (562) 598-6871 ti 
,. E.- 'K Po ~:fl b ~ -.-- ,.. 

{'> (( P n t:tL, . 
REPORT OF PROTECT MEETING MINUTES NO. 35 

• ._,U·~ --fA: Project: 
Place: 

(> ~~1 ~~~ 0 

Harbor Gateway /Lot 8 Development 
Jobsite rf 

•(} 
August 10, 2005 t-.// 
Floyd Younkin- Overton Moore ~ , ,, L Date: 

Present: 
Dave Harper, Charles Huang- Millie and Severson, II -.-.::1.,:>--,Yl 

PROJECT MEETING MINUTES NO. 35 ' 'h, II T ~) { ':1-;1"4 
35.1 Schedule Analysis: 

11 14 
~ ~ 

A. The GMP schedule per contract is based on a 198 day c;nstrucUon duratiSn w~, Cc 
begirming on December 6, 2004 and ending on September 12, 2005. Delays 

B. 

which have occurred and will extend the contract completion date are as 
follows: 

1. The new schedule dated December 13, 2004 shows the start date on 
December 20, 2004 and a completion date on September 14, 2005 in 
which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. Revised contract commencing date was on January 17, 2005 and 
completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11, 2005 shows completion date of 
September 30, 2005. 

4. New schedule dated July 15, 2005 shows the completion date of 
October 10, 2005. Contractual completion date is 9ctober 12, 2005 
including the 12 rain delays. Environmental work at site increased 
from (40) forty to (63) sixty days due to added piping. 

5. Charles to update schedule. When all North and South piping work 
are completed. 

1. Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 
Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 
Rain (February 28, 2005 and March 1, 2005). 
Rain (March 4, 2005). 
Rain (March 22, 2005). 
Rain (March 25, 2005). 
Rain (March 28, 2005). 
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Project Meeting Minutes No. 35 
August 10, 2005 

35.1 Continued ... 

Rain (April28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 

2. Total delays: 22 working days, 12 days over allowed rain days. 

35.2 Current Schedule Impact Issues: 

35.3 

A. Excess dirt onsite. 
6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach. 
6/15/05 A total of+/- 5,000 yds were hauled to Seal Beach on June 10, 

2005, June 13, 2005, and June 14, 2005. There are 
approximately 700 yds. excess dirt (Tait to provide accurate 
quantity) left on jobsite. Tait to topo and provide suggestions 
to loose excess dirt onsite. 

6/22/05 Awaiting Tait's design and suggestions. Earthwork at south 
side stopped. 

6/29/05 Received suggestions and plans from Tait. Charles and Boeing 

7/6/05 

7/13/05 

to review. 
All excess dirt to be stockpiled next to truck ramp starting on 
August 9, 2005. 
Stephane suggested a 3-way split on export cost for the 
remaining excess dirt between Millie and Severson, Haley & 
Aldrich and Tait. 
No change in status. 
res to provide pricing for export to dump site. 

B. Schedule impact on south side due to additional environmental piping add. 
7/6/05 The environmental work will be complete by August 9, 2005 at 

N, W, and S sides. The truck apron area will be completed by 
September 1, 2005. 

7/13/05 Truck apron environmental work to complete by September 6, 
2005. 

8/3/05 

8/10/05 

Scott Zachary indicated the south area piping will extend to 
August 19, 2005. 
South and North area piping to complete concurrently on 
August 22, 2005. 

[obsite Activities: 

A Environmental work on-going. 

B. Catch basins to complete by August 12, 2005. 

I,-. 
'-· Drywall and taping at office area. 
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Project Meeting Minutes No. 35 
August 10, 2005 

35.3 Continued ... 

D. Glass and metal on-going. Entry metal framing to start on August 11, 2005. 

E. HV AC duct work on-going. 

F. Roll-up door on August 15, 2005, and hollow metal door on August 12, 2005. 

G. Light weight concrete at mezzanine completed. 

y/' City inspector will not provide inspection for the 2" elecb·ical conduit on east 
property line. He claims that this is a DWP inspection item due to work not shown 
on 11 DWP red-line11 plan. Dave Harper to call Moote Group to resolve. 

Forward from Job Meeting No. 33- 7/27/05 
33.4 NE Corner of Building AC paving to be changed to concrete paving due to 

- environmental piping cam1ot complete on time. 
S/10/05 Change eliminated due to extension of time on piping work. 

33.5 Dave Harper to coordinate and schedule commencement of site work on 3-sides of - building. 
S/3/05 
8/10/05 

On-hold until piping environmental piping schedule is confirmed. 
Grader to start on August 23, 2005. 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 
3/9/05 
3/16/05 

Awaiting pricing. 
Pricing will not be available until h·uck apron well consh·uction 
commences. 
Pricing to be available in (2) two weeks. 6/22/05 

7/6/05 Scott Z to provide price on next meeting along with costs on repair to 
well #133. 

Safety: 

7/13/05 
7/20/05 

Price to be available next week. 
Price to be available on August 9, 2005. 

a. Incident/ Accident: 

1. Basin consh·uction damaged VEW-14 vapor extraction well on January 20, 
2005. Haley & Aldrich and Dennis Carlson was notified immediately and 
secured. 

2. One (1) environmental pipe at office area was damaged and repaired on 
April12, 2005. It was installed too shallow at the footing. 

3. Well #133 was hit on June 21,2005 by Abilene Construction. Repair to be 
complete in a few days. 
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Project Meeting Minutes No. 35 
August 10, 2005 

8.5 Continued ... 

4. WDC hit the power lines at east property line on June 20, 2005. No injuries 

and damages. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

1-
,). February 22, 2005. 

6. March 2, 2005. 

'7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April20, 2005. 

14. April 26, 2005. 

15. May 4, 2005. 

16. May 11, 2005. 

17. May 19,2005. 

18. May 24, 2005. 

19. June 1, 2005. 

20. June 7, 2005. 
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Project Meeting Minutes No. 35 
August 10, 2005 

8.5 Continued ... 

21. June 14, 2005. 

22. June 22, 2005. 

23. June 29, 2005. 

24. July 7, 2005. 

25. July 12, 2005. 

26. July 20, 2005. 

27. July 27, 2005. 

28. August 3, 2005. 

29. August 10, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Eliseo Ochoa- Tait & Associates 
Timur Tecimer- Overton Moore 
Stephane Wandel, Mario Stavale, Dennis Carlson- Boeing Realty Corporation 
Scott Zachary - Haley & Aldrich 
Jon Severson- Millie and Severson, Inc. 

e-mail: 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale - (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary - (spz@haleyaldrich.com) 

Timur Tecimer- (ttecimer@omprop.com) 

Floyd Younkin- (fyounkin@omprop.com) 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SO =Shop Drawings A= Approved As Noted 

I'D = Product Hata R = Revise and Resubmit (Rejected) 

MH =Mix Designs P =Pending 

12-Aug-05 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & HARDWARE 12/20/2004 114/2005 1/7/2005 A 

064 002 0 HALLIN AND HE I'D: WET CURE BLANKET 
12/23/2004 1/5/2005 III 4/2005 A 

064 003 0 HALLIN AND HE PO: BOND BREAKER 
12/23/2004 115/2005 11I4/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 1114/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 116/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 
1/14/2005 I /2 I /2005 1/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 
I /14/2005 I /21/2005 1/24/2005 A 

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 
1114/2005 I /21/2005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, I PO: ARCADIA HARDWARE 12/28/2004 1/5/2005 1/21/2005 A 

064 010 0 HALLIN AND HE PO: MIX DESIGN #1224- FOOTINGS 
12/29/2004 12/30/2004 1/4/2005 A 

064 01 I 0 HALLIN AND HE PO: MIX DESIGN #46972- BUILDING 12/29/2004 12/30/2004 I /4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PD: MIX DESIGN #62131 -TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PO: MIX DESIGN #1227- TILT-UP 12/29/2004 12/30/2004 114/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PO: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 114/2005 A 

064 015 0 HALLIN AND HE PD: MIX DESIGN #RS250-P41- GROUT 
12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PO: EPOXY, GROUT, WATERPROOF 
12/30/2004 III 0/2005 III4/2005 A 

ttl 
MEMBRANE FOR CERAMIC TILE. 

0 
m 035 017 0 GENERAL UNDE SO: FIRE PROTECTION PLANS. 

1/12/2005 A 

I 

(") 
en 
I 

0 
0 
CD 

""" N 
0 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRcquircd ~ubmitted Returned Back to Sub Status 

005 018 0 DIV. 5 C ALCON STEEL SD: STEEL SHOP DRAWINGS- 1/24/05 1/13/2005 1/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1/28/05 1114/2005 1/29/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: !WAC SUBMITTAL 2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HV AC 2114/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTRU SD: TRUSS JOIST SHOP DRAWINGS 1117/2005 1124/2005 1127/2005 A 

070 021 0 G.M.A. CONSTRU PD: TRUSS JOIST PRODUCT DATA 1117/2005 1124/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGHTS 211112005 3/17/2005 A 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/05 1/18/2005 1131/2005 R 

030 024 0 B.D.B. ELEC/INC. I'D: LIGHT FIXTURE PRODUCT DATA. 1/27/05 1118/2005 1/3112005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 1/2112005 3118/2005 3/2112005 A 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 I /27/2005 1127/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS 1125/2005 2/1/2005 2/4/2005 A 

021 028 0 SANDERS & WO S: FRAZEE -SNOW BALLET I /25/2005 1/28/2005 I /28/2005 A 

021 029 0 SANDERS & WO S: FRAZEE- COAST POINTE 1125/2005 1128/2005 I /28/2005 A 

021 030 0 SANDERS & WO S: FRAZEE- BALSAM BASH 1/25/2005 1128/2005 1/28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 1125/2005 I /28/2005 1128/2005 A 

021 032 0 SANDERS & WO S: FRAZEE- WILDCAT 1/25/2005 1/28/2005 1/28/2005 A 

029 033 0 GLOBAL STEEL P PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R 

029 033 I GLOBAL STEEL P PD: TOILET PARTITIONS 2/1112005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL P PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL P PD: TOILET PARTITION COLOR CHART 1/28/2005 2/2112005 R 

029 035 I GLOBAL STEEL P PD: PLASTIC LAMINATE COLOR CHART 2/1112005 2/23/2005 A 

ttl 
0 032 036 0 AMERICAN CON PD: PLUMI3ING FIXTURES 2/2/2005 2114/2005 2116/2005 A 
m 
I 

(") 036 037 0 ARCHITECTURA 2/2/2005 217/2005 217/2005 
en S: CLEAR WHITE BIRCH WOOD 

A 
I 

0 
0 
CD 

""' N 
0 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

035 038 0 GENERAL UNDE SD: FIRE PROTECTION PLANS 2/7/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A 

AREA 1 

035 040 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A 

AREA2 

035 04I 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 2/7/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 2/7/2005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SD: PANELIZED ROOF SHOP DRAWINGS 2/8/2005 2/17/2005 2/17/2005 A 

OI3 044 0 AAA ROOFING B PO: ROOFING SUBMITTAL 2/1112005 2/2I/2005 2/23/2005 A 

090 045 0 UNIVERSAL MET S: MONTEREY CARPET BUKHARA 2/1I/2005 212112005 2/23/2005 A 

COLOR I080 Z63 

090 046 0 UNIVERSAL MET S: ARMSTRONG SHEET VINYL 211112005 2/2112005 2/23/2005 A 

MED!POINT COLOR #87704 

090 047 0 UNIVERSAL MET S: VPI WALL BASE COLOR I4 2/1112005 2/2112005 2/23/2005 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP DRAWINGS 2/IS/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 2/IS/2005 3/29/2005 A 

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/2I/2005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 05I 0 KIRKER GLASS, I S: I/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, I S: I/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, I SD: GLASS SHOP DRAWING 3/8/2005 3/29/2005 A 

023 054 0 KJRKER GLASS, I PD: GLASS SUBMITTAL SHOP PACKAGE 3/8/2005 3/I7/2005 3/22/2005 A 

059 055 0 LANDSCAPE DES PD: LANDSCAPE & IRRIGATION 3/2I/2005 3/25/2005 3/30/2005 A 

I08 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 4/I/2005 4/7/2005 A 

040 057 0 PANELIZED STR SO: 11, 12, J3 AND 14 DESIGN 4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 040 058 0 PANEL!ZED STR 4/26/2005 5/4/2005 5/5/2005 
0 S: DESIGN CALCULATIONS A 

m 
I 050 059 0 WEST COAST DO 6/9/2005 p 

(") SD: ROLL UP DOOR 
en 
I 

0 048 060 0 BUILT RITE FEN S: TAN SLAT 6/22/2005 6/22/2005 A 
0 
CD 
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0 

Page No. 3 
CD 



ttl 
0 
m 
0 
en 
6 
0 
CD 

""' N .... 
0 

Trade Seq. Rev. Spec 

021 061 0 

OJ8 062 0 

Subcontractor Submittal Description 

SANDERS & WO S: FRAZEE SWISS COFFEE FZ487 

EUROCRi\FT Ci\. SD: C.& .. BINET 

Location DateRequired ;ubmittcd Returned Back to Sub Status 

7/19/2005 p 

8/2/2005 p 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

12-Aug-05 

MIS Vendor Name 
RFINo 

Issue Stopped Work Process Required Response Bulletin ID 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZEDSTRUCTURESI PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
0 
m 

I 

(") 
en 
I 

0 
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MIS Vendor Name Issue 
RFINo 

Stopped \Vork Process Required Response Bulletin ID 

020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05 

021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05 

022 C.t>..LCON STEEL CONSTRUC DETAIL 6/SD4 GIRDER TO COLUMN No 3/1/05 3/3/05 3/2/05 

023 HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05 

024 HALLIN AND HERRERA, INC DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05 

025 HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05 

026 HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43,44 No 3/9/05 3/16/05 3/7/05 

027 HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05 

028 BASIN CONSTRUCTION CO. EXCESS DIRT ON-SITE No 3/16/05 

029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05 

030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05 

031 MAN DOOR PANEL 56 No 3/21/05 3/23/05 

032 HALLIN AND HERRERA, INC EPOXY BOLT 6" X 6" LEDGER No 3/25/05 

033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05 

034 PANELIZED STRUCTURES I SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05 

035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05 

036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05 

037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05 5/20/05 

038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05 

039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05 

040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 6/8/05 

041 PENNINGTON CONSTRUCT! ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No 6/14/05 6/16/05 
ttl 
0 042 PANELIZED STRUCTURES, I TUBE STEEL SPLICE AND WF BEAM BRACE No 6/15/05 6/21/05 6/16/05 m 
I 

(") 
en 
I 

0 
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MIS 
RFINo 

043 

044 

045 

046 

047 

048 

049 

050 

051 

052 

053 

054 

057 

Vendor Name 

B.D.B. ELEC/INC. 

B.D.B. ELEC/INC. 

PANELiZED STRUCTURES, i 

HALLIN AND HERRERA, INC 

B.D.B. ELEC/INC. 

B.D.B. ELEC/INC. 

Issue 

PANEL BOARD "PH" 

FIXTURE FX-D 

r'\r-"'T".I\11 C""l""'\ A .U.-tC 
UC I 1-\IL. .:::»U-~ ff 1\J 

PUMP ROOM 

TRANSFORMER VS. BUILDING SIGN & SIDEWALK 

EMBED PLATE AND ROOFING MATERIAL 

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN 
WAREHOUSE 

PHOTO CELL FOR WALL PACKS 

NORTH WALL AT STAIR #2 

WAREHOUSE PAINT COLOR 

SUPPORTS AT RESTROOM COUNTER TOPS 

ELECTRICAL FOR LANDSCAPE CONTROLLER 

MOUNTING OF TRANSFORMER "T-1" 

Stopped Work Process Required Response Bulletin ID 

No 6/22/05 6/24/05 

No 6/23/05 6/24/05 

No 6/30/05 7/5/05 

Yes 6/30/05 7/5/05 7/18/05 

Yes 6/30/05 7/6/05 7/18/05 

No 6/30/05 7/6/05 

No 7/8/05 7/11/05 7/18/05 

No 7/11/05 7/18/05 7/19/05 018 

No 7/12/05 7/14/05 7/18/05 

No 7/12/05 7/18/05 7/18/05 

No 7/12/05 7/15/05 7/18/05 

No 7/19/05 7/20/05 

No 7/25/05 7/25/05 
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